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 Hi, Christine,
 
Thanks for stopping by and letting me use the Site Management Plan. The following statement
is intended to be a summary of the current status of the site cleanup . I'd appreciate your
feedback on whether it is accurate and complete. Thanks. This information is taken fromTable
2, Forthcoming CERCLA Document Summary. Philip
 
This site is making progress toward cleanup according to appropriate cleanup standards.
According to Christine Kaitin, EPA’s RPM: (1) Treasure Isl Naval Station is making good
progress in cleaning up the site under State oversight; (2) Sites 1, 3, and 7 have received closure
concurrence from DTSC; (3) Sites 5 and 17 were incorporated into Site 24; (4) no action RODs
have been completed for Sites 9, 10, and 13; (5) Remedial Investigations have been completed or
are planned in the next 2.5 years for Sites 6, 8, 11, 12, 28, 29, 32, and 33; (6) Feasibility Studies
have been completed or are planned in the next year for Sites 21, 27, 32, and 33; (7) a Remedial
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Investigation/Focused Feasibility Study is planned this year for Site 24; and (8) a Proposed Plan/
ROD/Remedial Action Plan is planned this year for Site 30. Reference: Final Site Management
Plan, Naval Station Treasure Island, San Francisco, California, December 21, 2007. 
 
 


